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This paper is dedicated to the problems of project management from the point of 

view of methodical rules for project financed from the European Structural Funds 

in the Czech Republic. It aims to identify problem-free, problem and collision 

areas of applicability of project management tools to projects co-financed from 

the European Structural Funds within the rules set from the side of grant 

providers in the Czech Republic. It discusses application of the project 

management tools in accordance with methodical rules within individual stages 

of a project life cycle, i.e., pre-project, project and post-project stages, and 

evaluates the system of methodical rules implemented in the Czech Republic for 

projects co-financed from the European Union sources in the context of project 

management. 
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Introduction 
 

The possibility of implementing projects financed from the European Structural 
Funds is now a great opportunity for all economic entities. Within the currently 
running Programming Period 2007-2013, €26.69 billion has been allocated to the 
Czech Republic from the European Union budget. Using these means should lead 
to increased competitiveness of entrepreneurial entities in the Czech Republic and 
to an improved general infrastructure and level of education, research and 
development. The applicants and subsequently the project solvers that can make 
use of this opportunity include entities from all the national economy sectors. 
Chemical and food industry enterprises can use these sources for financing their 
development activities, e.g., introduction of new technological processes, 
reduction of the impacts on the environment, implementation of research activities, 
and creation of partnerships with research and educational institutions, or 
increasing the staff qualifications. 

Project management represents a tool leading to an increase in effectiveness 
during project implementation and in the efforts to achieve an optimal solution 
cost-quality ratio within the shortest possible time period. The question is whether 
the project management tools are purposefully implemented in the Czech Republic 
in the methodical rules set for projects financed from the European Structural 
Funds that have to be observed during preparation and implementation of these 
projects. The paper aims to identify problem-free, problem and collision areas of 
applicability of project management tools to projects co-financed from the 
European Structural Funds within the rules set from the side of grant providers in 
the Czech Republic. 

These rules have been defined by a few institutions. The Ministry of 
Regional Development of the Czech Republic defines the general rules and 
recommendations for drawing up an application for project funds, see more in Ref. 
[1]. The Ministries responsible for individual operational programmes and 
Regional Offices draw up detailed implementation rules - calls, methodology, 
handbooks, newsletters, etc. The Decision on Grant Allocation is another 
document specifying the terms and conditions of project implementation. The 
applicant is also obliged to observe the general legal rules and has to take account 
of the internal rules and methodology introduced in the organization preparing an 
application and subsequently implementing a project. Let’s now focus our 
attention on the fact how these rules in the context of application of project 
management tools affect individual stages of the project life cycle. 
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Application of Project Management Tools in Accordance with the Methodical 

Rules in the Pre-Project Stage 
 

The methodologies for defining a project require drawing up a detailed plan 
unequally from the point of view of its component parts and they mainly focus on 
the definition of the objective and the area relating to the budget. Subsequently, 
we specify, for selected basic areas recommended by project management (for 
more information, see e.g., Meredith and Mantel [2], PMI [3], Svozilová [4]), to 
what extent the methodologies require their planning, or whether it is not required, 
and so it is up to the solvers and their knowledge of the project management 
problems if they decide to plan the area in question or not. 

 
 
Setting a Project Objective 

 
The methodologies for defining a project recommend drawing up a feasibility 
study, making a cost-benefit analysis, setting a clear project objective, and 
dividing its implementation into several key activities, which must be in 
compliance with the required key activities of the relevant call of the operational 
programme [1]. For example, the handbook for an applicant within the operational 
programme of Education for Competitiveness [5] recommends, as one of the 
possible tools for defining a project during the project preparation stage, using the 
logical framework approach and, when choosing the project intention, setting a 
measurable and implementable project objective. 

 
 
Making a Project Schedule and Detailed Activity Planning 

 
A relatively simple time schedule of key activities is enough to define a project. 
Commencement and completion of key activities usually correspond with the 
commencement and completion of the project itself, as their potential interruption 
during the project implementation and their recommencement is a relatively 
administratively demanding process. And the total duration of the project must be 
identical to the condition specified in the corresponding call, which defines the 
maximum and minimum duration of projects. Preparation of a detailed activity 
plan is not required and its preparation depends on the solver’s approach. The 
methodologies do not require a detailed description of the activities, dependence 
of the activities, estimation of their duration, and necessary sources in the form of 
a Work Breakdown Structure or a Gantt chart. To define project activities, it is just 
necessary to make a subject description of individual key activities. The process 
of more detailed activity planning takes place later on as a part of monitoring, 
where regular monitoring reports also include detailed activity planning for the 
next monitoring period. 
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HR Planning 
 
The methodologies require detailed planning of the project team. An application 
for a project includes a detailed definition of individual jobs, of the activities they 
include and of the fact if it is a part-time or a full-time job, or the number of 
planned working hours. This information relates to the whole project 
implementation period, and it is not closely interlinked with the performed 
activities. 

 
 
Budgeting 

 
Planning with the highest rate of detail is required in the definition of the project 
budgeting. It specifies, in the extent of individual items, all the spheres of potential 
costs — personal and travel costs, material and services, facilities, investment 
costs and mandatory costs relating to the project implementation. The 
methodologies set detailed rules for the process of defining costs and composition 
of budgets — limits for the share of individual types of costs. They also define the 
possibility of setting indirect project costs. They also require information 
concerning the schedule of costs broken down by year and by key activity for the 
whole period of project implementation. 

 
 
Risk Planning 

 
When a project is being prepared, it is recommended that the applicant prepares, 
and specifies in the application, a project risk analysis, including the planned 
measures to eliminate the identified risks. Then, it is up to the solver to choose a 
form of risk monitoring during the period of the project, to decide whether to 
determine persons responsible for monitoring of particular risk types or not, how 
to take necessary measures and whether to update the list of risks according to the 
current situation. 

 
 
Change Management Planning 

 
When changes are planned, it is necessary to take account of the fact that the 
methodologies define two basic types of changes — significant and insignificant 
changes [6]. Implementation of significant changes is conditioned by time- 
consuming acceptance by the grant provider. This concerns any fundamental 
changes in the schedule, changes of the key activities, the project partners, but also 
some transfers within the project budget. Implementation of insignificant changes
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depends on the solver, who is then obliged to inform the grant provider about such 
changes after their implementation within the monitoring reports. The possible 
scope of both types of changes is defined in the handbooks and it is relatively 
limited. That is why it is essential to define the project, when it is being prepared, 
as precisely as possible, for administration of any changes is relatively demanding 
and some changes cannot be implemented at all. So it is necessary to identify any 
requests for changes as soon as possible and also to start their administration as 
soon as possible. 

 
 
Quality Planning 

 
Quality planning is not a part of the requirements concerning the process of 
defining a project, and so it is up to the project solver to decide how to set the 
project quality parameters. The grant provider monitors and checks, during the 
project period, whether the material parts of the project are implemented in 
compliance with the information specified in the approved application for a grant. 
Such an inspection focuses on the fact whether the monitoring indicators are 
fulfilled. Apart from the mainly quantitative inspection of the subject side of the 
project, the grant provider also carries out deep monitoring of the level of the 
project documentation. The grant provider is obliged to perform at least one on- 
site inspection during the implementation period. 

 
 
Communication Planning 

 
The methodologies do not require this part of the plan. Communication planning 
is recommended by the general rules of project implementation. So, it is up to the 
solver and the communication rules introduced within the organization solving the 
project, how the communication rules are set both within the project and with its 
surroundings. The only two communication areas that are defined within the rules 
and subsequently monitored during inspections are observation of the obligatory 
project publicity rules and timely submission of monitoring reports. 

 
 
Subcontract Planning 

 
Definition of subcontracts and arrangement of all supplies for the project needs are 
subject to the obligation to unite all the similar fulfilments financed from the 
public sources across the solver’s organization and, in the case the set limit is 
exceeded, to choose a supplier through tendering proceedings in compliance with 
Act No. 137/2006 Coll., on public contracts [7]. The cases that are exempt from 
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this obligation are those where it is a unique supply, e.g., in the case of a need to 
maintain compatibility with the existing equipment, or in the case it is the only 
solution available on the market. In all the other cases, it is necessary to choose the 
supplier through tendering proceedings. The project plan must schedule all 
tendering proceedings taking place within the project period, and then the solver 
is obliged to provide the grant provider with all the details of the running 
tendering proceedings within the monitoring process. The fact is that the process 
of solving projects is significantly affected by the specification of requirements, 
coordination across the organization, and the length of tendering proceedings, 
where the project implementation might be threatened, but not for the reason of the 
fact that the planned activities are not performed, but that it is impossible to carry 
them out until the appropriate tendering proceedings have been accomplished in 
compliance with the valid rules, or for the reason that it is impossible to enter into 
a contract with a supplier if there are no bidders or only one bidder taking place 
in the tendering proceedings. 

 
 
Definition of Target Groups and Monitoring Indicators 

 
Beyond the basic chapters for defining a project from the point of view of project 
management, it is required that an application for a project defines the target 
groups and describes their benefits from the point of view of the project and the 
monitoring indicators. It is a tool that serves for evaluation of the project 
implementation impacts and that monitors how successful the project realization 
is. The role of objectively verifiable indicators is fulfilled by the monitoring 
indicators. The defined project objective is then measured by the monitoring 
indicators to which the project implementers commit themselves and the fulfilment 
of which they document and substantiate within the monitoring process. The 
monitoring indicators are mainly comprised of quantitative indicators. 

 
 
Application of Project Management Tools in Accordance with the Methodical 

Rules in the Project Stage 
 

The project implementation itself runs in 3/4/6-month monitoring periods into 
which the project has been divided. The length is specified for each project in the 
decision to provide a grant. Implementation of the planned activities, their timing, 
monitoring and allocation of the sources are up to the project solver. For the 
monitoring needs, it is necessary to perform detailed monitoring and 
documentation mainly of implementation of tendering proceedings, costs, 
implementation of changes, and fulfilment of monitoring indicators. As for 
accounting documents, the methodology requires that they are substantiated 



305 Košťálová J., Tetřevová L./Sci. Pap. Univ. Pardubice, Ser. A 19 (2013) 299–308  

beyond Act No. 536/1991 Coll., on accounting [8], as it is necessary to obtain 
more documents from the suppliers than it is stipulated by the Act, and it is 
necessary to archive such documents for the period of 25 years. 

Attention must be paid, above all, to the administratively demanding and 
time-consuming process of public contracting. 

Implementation of significant changes in particular needs to be planned well 
in advance due to the obligation to submit a significant change request, approved 
by a statutory representative of the project solver and statutory representatives of 
any potential partners, and due to the long change approval process. 

In these projects, great emphasis is placed on the project monitoring 
process. Differently from the project management rules, which require a brief 
update on the project progress with a shortest possible feedback, the projects 
financed from the European Structural Funds are characterized by detailed and 
administratively demanding documentation with a long assessment feedback. The 
monitoring process is documented in a submitted monitoring report, which 
includes a description of the performed operations within individual key activities, 
a plan of operations within individual key activities for the next period, a 
description of insignificant changes, a description of implemented and prepared 
tendering procedures, the project publicity status, and the basic facts concerning 
the project financial status. What is really extensive, it is mainly the monitoring 
report appendices, as it is required that they include copies of all accounting 
documents, including the orders confirmed by the suppliers, copies of internal 
posting itemization, copies of purchase and employment contracts and their 
potential amendments, copies of payslips, copies of the account statements 
documenting the payments and paid wages and salaries, a detailed overview of all 
drawn items and changes in the budget, a detailed overview of al incurred personal 
expenses, travel expenses, write-offs, work reports for the respective period 
broken down by month for each member of the project team, and overview of 
tendering procedures and copies of the documentation of any implemented or 
cancelled tendering, an overview of the fulfilment of the monitoring indicators, 
copies of the documents concerning fulfilment of the monitoring indicators 
(training certificates, name list of the supported target groups, attendance sheets 
of the events for the target groups, photo documentation), and documentation 
concerning the project publicity. 

Logically, checking of such extensive monitoring reports leads to a longer 
feedback towards the solver. In the course of the project, the things that are mainly 
monitored are the facts whether the rules are observed in compliance with the 
respective methodologies — i.e., the formal aspect of the project, the costs, any 
changes made, and whether the mandatory publicity is ensured, but the monitoring 
process pays less attention to the subject aspect of the project during its 
implementation stage. The solvers are obliged, before the implementation is 
accomplished, to perform a project audit and to submit the audit report together 
with the final report on the project implementation. 
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Application of Project Management Tools in Accordance with the Methodical 

Rules in the Post-Project Stage 
 

In compliance with the project management theory, the requirement of a post- 
project stage within which the project is evaluated is respected. When the project 
is completed, it is necessary to draw up the final report on the project 
implementation and the final financial statement and submit everything together 
with the audit report to the grant provider within two months. Once the project has 
been approved by the grant provider, the completion statement is drawn up and the 
project documentation is stored. 

When the project is completed, in some cases there is up to a five-year 
period of sustainability depending on the type of the operational programme or the 
terms and conditions of individual calls, within which the project solver is obliged 
to maintain the project outputs functional and keep the grant provider informed on 
the current status in the form of annual reports. 

The longest obligations are connected with archiving of the project 
documentation, as in this point the methodologies stipulate a 25-year period with 
the obligation to store the electronic data on currently functional data media. 

 
 
Conclusion – Assessment of the System of Methodical Rules from the Point 

of View of Project Management 
 

The general methodologies recommend using project management as the main tool 
in project implementation, while some particular directions in the detailed versions 
of methodical manuals diverge from the project management rules. 

The methodical rules that do not collide with the project management rules 
can include the following: 

 required precise definition of the project objective using a feasibility study, a 
cost-benefit analysis, or the logical framework approach; 

 required project anchoring in the relationship with the project surroundings 
within the organization and in compliance with the requirements of the 
operational programme and the call; 

 obligation to draw up detailed plans for individual key activities, the project 
team, the risks, the quality and the subcontracts in the form of a list of planned 
tendering procedures; 

 definition of the target groups or involved parties, where the list of the involved 
parties is only specified from the point of view of the impacts of the project 
outputs; 

 definition of cash flows within the project in the form of a plan of deadlines, 
submission of requests for payments and their expected volumes; 
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 definition of terms and conditions concerning implementation of changes; 
 continuous supervision of the project progress in the form of monitoring; 
 maintenance of the project documentation and its availability after completion 

of the project; 
 evaluation of the project after its completion. 

The methodical rules that diverge from the project management rules can 
include the following: 

 project evaluation that uses financial assessment of projects or calculation of 
social and economic effects of project to a minimum extent only; 

 definition of activities does not use the standard tools for defining activities in 
the forms of Work Breakdown Structure or Gantt chart, including definition of 
their mutual dependencies; 

 human resources are defined in general, but not in relation to particular 
activities that are to be carried out within the project; 

 limited information capability of the time schedule; 
 absence of monitoring and risk assessment tools within the project 

implementation period; 
 too detailed project budget liable to complicated rules and only enabling 

limited alterations according to the actual situation in the project; 
 limitations connected with the possibility of purchasing necessary items using 

the budget not in the period when such an item is needed within 
implementation, but in the period when it is possible to arrange tendering from 
the administrative point of view with the risk of the situations that there are no 
bids, only one bidder takes part, or there are appeals by the unsuccessful 
bidders; 

 definition of the quality in the form of monitoring indicators inclining to 
quantitative evaluation of the outputs rather than to qualitative evaluation; 

 complicated system of making significant changes with an administratively 
demanding form and long feedback. 

The methodical rules that are in contradiction to the project management 
rules can include the following: 

 divergence from the project triple imperative, where the projects are defined in 
the form of a specified scope and quality of the achieved outputs, the period of 
implementation and the budget of planned costs, but what is missing is any 
pressure on achieving their most effective combination; 

 too detailed and administratively demanding requirements concerning the scope 
of information serving for approval, continuous evaluation and final evaluation 
of the projects leading to excessively long feedback focused on the quantitative 
values of the projects and on detailed financial information on the project with 
a smaller emphasis placed on the qualitative value of the project outputs. 
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A relatively large number of problem and collision areas complicate the 
possibility of applying project management tools in managing projects financed 
from the European Structural Funds. In this case, project management is often 
considered as another demanding activity usable for the needs of solvers only. So, 
it is up to the solver to decide which tools to use for more effective planning and 
project implementation and how to modify them not to be in contradiction to the 
set rules when they are used. 
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